THE CITY OF *

COLUMBU

Filtered By: [UIRF Budget Cycle Year: 2015] [UIRF Planning Area: Greater Hilltop]

UIRF AR
Project Number Project Name Project Type Planning Area Secondary
9 Planning Area
(P) 440005-102004 UIRF - Westgate = Bike Facility = Greater Hilltop N/A
Bike Facility
(P) 440005-102005 UIRF - Sullivantto  Bike Facility = Greater Hilltop N/A
Steele Bike
Facility
(P) 440005-101868 UIRF - Planted Greater Hilltop Greater Hilltop
Hilltop/West Median
Broad Planted
Median
(C) 440005-102000  UIRF - Steele Sidewalk Greater Hilltop N/A
Avenue Sidewalks
(C) 440005-102001 UIRF - Wicklow Sidewalk Greater Hilltop N/A
Road Sidewalks
(P) 440005-100067 UIRF - 2016 Sidewalk Greater Hilltop N/A
Sidewalks P2
(P) 440005-101869  UIRF - Powell  Traffic Calming Greater Hilltop N/A
Avenue Traffic
Calming
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UIRF ID

2004

2005

1868

2000

2001

2000,
2001,
2030,
2059,
2084,

2184

1869

Project Description

East/west bike routes connecting to the
Westgate System

Bike boulevards between Sullivant and
Steele Avenues.

West Broad Street at one location between
I-70 and Demorest.

New sidewalks on Steele Avenue between
North Wheatland and North Hague.

Construct new sidewalks on Wicklow Road
between Hague and Westgate Elementary.

Sidewalks on Steele Ave between Hague
Ave and Wheatland Ave. and Wicklow Rd.
between Huron Rd to Hague Ave in the
Hilltop CPA, , Woodward Ave from
Woodland Ave to Rosewood Ave. in the
North Central UIRF area of the South
Linden CPA, E. North Broadway from 130
ft west of Hamilton Ave to Cleveland Ave in
the North Linden CPA, and Barnett Rd
from Livingston Ave to Astor Ave and
Chesterfield Rd from Denver Rd to alley
north of Denver Rd in the Mid-East Area
Community Coalition UIRF area in the
Eastmoor/Walnut Ridge CPA. 9205 linear
feet total

Traffic calming on South Powell at
Freemont, Wicklow, and Roland Sunker
Place.
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Execution

Execution

Conception

Execution

Execution

Execution

Conception

Project
Status

Active

Active

Active

Active

Active

Active

Active

UIRF Community Status Report

Estimated
Implementation /
NTP Date

N/A Now in Planning stage.
Estimated construction
year is: 2020 depending
on the results of the
Slow Street study.
Project will be
coordinated with the
Hilltop Neighborhood
Bike Facility UIRF
project

N/A Now in Planning stage.
Estimated construction
year is: 2020 depending
on the results of the
Slow Streets study.
Project will be
coordinated with the
Westgate Bike Facility
UIRF project

N/A Project will be
constructed with the W
Broad St streetscape
project.

Development
Verification
Date

Community Notes

4/12/2018
11:52AM Alex
Smith

3/1/2019
09:24AM
Jackie Yeoman

05/25/2020 Will entail the north side
of the street only
Estimated construction

year: 2020

Will entail the north side
of the street only
Estimated construction
year: 2020

Utility poles to be
relocated in 2019. ROW
acquisition in 2019.

4/12/2018
10:30AM Alex
Smith

05/25/2020

05/25/2020

4/12/2018
10:22AM Alex
Smith

N/A On-Hold pending the
results of the Slow
Streets study.
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UIRF Lllxi= Community Project
Project Number Project Name Project Type . Secondary UIRF ID Project Description
Planning Area Planning Area Endorsement Stage
(P) 440006-102226 UIRF Hilltop Park Park Greater Hilltop N/A 2225  Walks, shelter, play equipment, site Confirmed Completion
Improvements  Improvements furnishings, trees for Glenwood Park.
Glenwood Park
(P) 440005-102232 UIRF Eakin Road = Bike Facility = Greater Hilltop N/A 2232  Constructing a shared use path from Confirmed Execution

Hilltonia Park to Midland Ave on the north
side of Eakin Rd also investigate extending
the SUP eastward beyond Midland Ave to
Harrisburg Pike on the south side of Eakin
Rd.

SUP

8/2/2019 8:43:54 AM Page 2 of 2

Project
Status

Closed

Active

Estimated
Implementation /
NTP Date

N/A

N/A

UIRF Community Status Report

Development

Community Notes Verification

Date

The construction is 7/9/2018

complete. The 11:41AM

playground was Alexander

constructed as part of Beim

Columbus Blue Jackets

funding.

This project has been 7/9/2018

endorsed by the Greater 12:43PM
Hilltop Area Alexander
Commission. Beim

A study will begin in

spring or summer of

2019 that will provide

engineer level cost

estimates.



